WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA

PROJECT: Town of Bedford - Various Locations

Prepared By : Rich Zucco, Project Superintendent

CONTRACT NO.: ET&L Project # 14-05

PROPOSED SCHEDULE

FOR THE WEEK OF:__ 9/1to 9/6/14
DESCRIPTION OF WORK MON TUE WED THU FRI SAT SUN
Continue Excavating School Way and Maple Streets Lemmmmmmmmmome e >
Fine Grading and Compacting Mudge, Maple, School Way and Elm Streets S Gt E L EL PR R e >
Installation of Electrical Conduits on School, Mudge, & Elm Streets Lemmmmm oo >
Grading Edge of New Pavement and Topsoiling Rodney, Foster, & Elm Lemmmmmmmmme e >
Sawcutting Driveways and Paving on Foster, Rodney, & Elm Lmmmmm oo >

Hydroseeding Edges of Road on Rodney, Foster, & Elm Streets

TRAFFIC DELAYS AND ROAD CLOSURES SHOULD BE EXPECTED

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.




